COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2021

ESTI MATE SUMVARY 09: 38: 15
CONTI D C23903 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23903- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIVE ALLOW 60 WORK DAYS
2021 CRITICAL CULVERT REPAI RS PERCENT TI ME: 1.67 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. | MR200- 268
2021 CRITICAL CULVERT REPAI RS
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO PARK
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 08/ 10/ 2021 DATE TI ME STARTED 06/17/2021
275 E 64th AVENUE DATE LET 05/ 27/ 2021 DATE WORK BEGAN  07/19/2021
DATE AWARDED 06/ 04/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/17/2021 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 06/17/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 691, 040. 26 PARTI Cl PATI NG $ 210. 00 $ 210. 00
AWARD PRQJECT AMT:  $ 627, 740. 25 NON- PARTI Cl PATI NG 86, 940. 00 86, 940. 00
PERCENT COMPLETE: 12. 61% TOTAL EARNI NGS 87, 150. 00 87, 150. 00
FUNDS AVAI LABLE: $ 603, 890. 26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 87, 150. 00 87, 150. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -1,877.40 -1,877.40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 85, 272. 60 85, 272. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 85, 272. 60 85, 272. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 85, 272. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23903-BI D ESTI MATE RUN 08/ 10/ 2021
PRQJECT: | MR200- 268 ESTI MATE NO 0001 09: 38: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0. 100 0. 000
ACRE 0. 050 2, 500. 00
50, 000. 00000 0. 050 2,500. 00
0010 202-00005 Renoval of Tenporary Supports 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0015 202- 00037 Renoval of End Section 3. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0020 202-04008 Cl ean Cul vert 185. 000 0. 000
LF 135. 000 27,000. 00
200. 00000 135. 000 27, 000. 00
0025 203-00000  Uncl assified Excavation 167. 000 0. 000
cY 0. 000 0.00
31. 75000 0. 000 0. 00
0030 203-00050 Unsui tabl e Materi al 68. 000 0. 000
cY 0. 000 0. 00
25. 50000 0. 000 0.00
0035 203-00060 Enbanknent Material (Conplete In Place) 84. 000 0. 000
cY 0. 000 0.00
100. 00000 0. 000 0. 00
0040 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0045 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0055 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0060 207-00205

0065

208- 00013

0070

208- 00041

0075

208- 00046

0080

208- 00070

0085

208- 00103

0090

208- 00105

0095

208- 00107

0100

208- 00207

0105

208- 00400

0110 211-02277

ROADWAY

C23903
23903-BI D
| MR200- 268
| TEM
DESCRI PTI ON
Topsoi |

Erosi on Log Type 1 (20 Inch)

Rock Check Dam

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Renoval of Trash

Erosi on Control Managenent

Wat er Control

Cenent Grout (Voids)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
162. 000
cy
28. 00000
475. 000
LF
8. 00000
1. 000
EACH
460. 00000
2.000
EACH
710. 00000
4. 000
EACH
1, 200. 00000
10. 000
HOUR
60. 00000
10. 000
HOUR
105. 00000
10. 000
HOUR
60. 00000
20. 000
DAY
110. 00000
1. 000
LS
1, 400. 00000
17. 000
cy

500. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000
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ESTI MATE RUN 08/ 10/ 2021

2,268

1, 880

1,200

110

700

00

00

.00

.00

00

.00

.00

.00

00

00

.00

09: 38: 15

AMOUNT

2,268

1,880

1, 200

110

700

00

00

.00

.00

00

.00

.00

.00

00

00

.00



CONTI D: C23903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23903-BI D ESTI MATE RUN 08/ 10/ 2021
PRQIECT: I MR200- 268 ESTI MATE NO 0001 09: 38: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00007 Seedi ng (Native) (Hydraulic) 0. 200 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0120 212-00700 Organic Fertilizer 60. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0125 212-00702 Biotic Soil Amendments (Hydraulically Applied) 1, 000. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0130 212-00703 Humat e 40. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0135 212-00704 Mycorr hi zae 4.000 0. 000
LB 0. 000 0. 00
160. 00000 0. 000 0. 00
0140 213-00150 Bonded Fi ber Matrix 0. 200 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0145 240-00010 Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 304- 06007 Aggr egat e Base Course (C ass 6) 5. 000 0. 000
cY 0. 000 0. 00
290. 00000 0. 000 0. 00
0155 420-00112  Geotextile (Drainage) (Cass 1) 68. 000 0. 000
Sy 0. 000 0. 00
11. 00000 0. 000 0. 00
0160 506- 00030 G outed R prap 48. 000 0. 000
cY 0. 000 0. 00
390. 00000 0. 000 0. 00
0165 506-00212 Riprap (12 Inch) 46. 000 0. 000
cY 0. 000 0. 00

210. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 507-00100

0175

601- 01000

0180

603- 00042

0185

603- 00052

0190

603- 30048

0195

609- 60011

0200

625- 00000

0205

626- 00000

0210

626-01114

0215

630- 00000

0220 630-00007

C23903
23903-BID
I MR200- 268
| TEM
DESCRI PTI ON

Concrete Slope and Ditch Paving (Reinforced)

Concrete Class B

Cul vert Lining (42 Inch)

Cul vert Lining (48 Inch)(Spray Applied)

48 Inch Steel

End Section

Curb Type 6 (Section M

Construction Surveying

Mbbi | i zati on

Public Infornmation Managenent (Tier V)

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

20. 000
CcY
1, 400. 00000

4. 000

2, 300. 00000

73.000
LF
715. 00000

135. 000
LF
500. 00000

3. 000

3, 000. 00000

25. 000
LF
190. 00000

1. 000

11, 000. 00000

1. 000
LS
135, 000. 00000

95. 000
DAY
25. 00000
200. 000
HOUR
37. 00000
35. 000
DAY

275. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.182
0.182

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000
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ESTI MATE RUN 08/ 10/ 2021

24,570

125.

825.

.00

.00

.00

.00

.00

.00

.00

00

.00

09: 38: 15

AMOUNT

24,570

125.

825.

.00

.00

.00

.00

.00

.00

.00

00

00

.00

00



CONTI D: C23903

PCN: 23903-BI D

PRQIECT | MR200- 268

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0225 630-00012 Traffic Control Managenent

0230 630-80001 Fl ashi ng Beacon (Portabl e)

0235 630-80341 Construction Traffic Sign (Pane
0240 630-80342 Construction Traffic Sign (Pane
0245 630-80350 Vertical Panel

0250 630-80355 Portabl e Message Sign Panel
0255 630-80360 Drum Channel i zi ng Devi ce

0260 630-80370 Barrier (Tenporary)

0265 630-80380 Traffic Cone

0270 630-80430 Runble Strip (Portable)

0275 630-85010 I mpact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
DAY
675. 00000
6. 000
EACH
975. 00000
Size A 14. 000
EACH
65. 00000
Si ze B) 23.000
EACH
75. 00000
20. 000
EACH
32. 00000
2.000
EACH
10, 000. 00000
20. 000
EACH
70. 00000
270. 000
LF
60. 00000
50. 000
EACH
13. 00000
4. 000
EACH
650. 00000
2.000
EACH

9, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 10/ 2021

450. 00

700. 00

09: 38: 15

AMOUNT

450.

700

.00

.00

.00

00

.00

.00

00

.00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 08/ 10/ 2021

C23903
23903-BID
I MR200- 268
| TEM
DESCRI PTI ON

CAT NO0200

0280 630-85013

0285

630- 85040

0290

630- 86810

0295

700- 70010

0300

700- 70016

0305

700- 70380

0310 700-70034

CAT NO0400

0315 620-00020

ROADWAY

I mpact Attenuator (Tenporary)(Reset Only)

I mpact Attenuator
(Tenpor ary)

(Truck Mounted Attenuator)

Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

F/ A GAS LI NES

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NG 0001 09: 38: 15
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
32, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
FA 24, 612. 000 24, 612. 00
1. 00000 24, 612. 000 24, 612. 00
CAT 0200  CURRENT AMT $  690,620.26$  86,940.00% 86, 940. 00
2.000 0. 000
EACH 1.000 210. 00
210. 00000 1. 000 210. 00
CAT 0400  CURRENT AMI $ 420.00 $ 210.00 $ 210. 00
PROJECT TOTAL CURRENT AMI $  691,040.26$  87,150.00$ 87, 150. 00



